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ESTIMATE RUN 12/02/2004

ESTIMATE SUMMARY 14:06:57

CONTID: C14817 ESTIMATE NO: 0006 PROG 2002

PCN: 14817-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Median Safety Rail Proj. PERCENT TIME:

PROJECT NO: IM 0253-188

I-25 Median Safety Rail Proj.

NAME OF ROAD: 025A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 11/24/2004 DATE TIME STARTED 05/30/2004

2720 E. Las Vegas St. DATE LET 04/22/2004 DATE WORK BEGAN

Suite 200 DATE AWARDED 05/03/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED

Colorado Springs CO 80906 719/390-4000 DATE NOTICE TO PROCEED 05/30/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,578,208.19 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,271,336.16 NON-PARTICIPATING 238,244.03

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-10,160.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,394.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.27

81.5 TIME ALLOW:

ORIG TIME ALLOW:

153 WORK DAYS

WORK DAYS120

54.82%

1,616,471.58

238,244.03

228,084.03

224,689.89

$

$

$

$

11,400.00

1,950,336.61

1,961,736.61

914,165.32

2,875,901.93

-27,294.36

0.00

2,848,607.57

0.00

AMOUNT DUE 2,848,607.57 224,689.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 224,689.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

BROOMFIELD, REGION 4
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PCN: 14817-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0253-188 ESTIMATE NO: 0006 14:06:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 50.000 25.000

EACH 0.000 0.00

9.35000 25.000 233.75

202-00090

0010 REMOVAL OF GUARDRAIL TYPE 3 525.000 0.000

LF 400.000 1,060.00

2.65000 400.000 1,060.00

202-01130

0015 REMOVAL OF END ANCHORAGE 6.000 0.000

EACH 2.000 420.00

210.00000 2.000 420.00

202-01300

0020 *CLEAN CULVERT 8.000 8.000

EACH 0.000 0.00

1,760.00000 8.000 14,080.00

202-04002

0025 *BORROW (COMPLETE IN PLACE) 2,830.000 604.000

CY 0.000 0.00

15.15000 604.000 9,150.60

203-00210

0030 *TOPSOIL 900.000 0.000

CY 279.000 4,603.50

16.50000 279.000 4,603.50

207-00205

0035 RESET DELINEATOR 50.000 0.000

EACH 0.000 0.00

23.75000 0.000 0.00

210-00090

0040 RESET GROUND SIGN 42.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

210-00810

0045 *SEEDING (NATIVE) 1.500 0.000

ACRE 0.000 0.00

935.00000 0.000 0.00

212-00006

0050 *MULCHING (WEED FREE HAY) 1.500 0.000

ACRE 0.000 0.00

770.00000 0.000 0.00

213-00002

0055 *MULCH TACKIFIER 225.000 0.000

LB 0.000 0.00

2.20000 0.000 0.00

213-00061
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PCN: 14817-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0253-188 ESTIMATE NO: 0006 14:06:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *18 INCH CORRUGATED STEEL PIPE 420.000 110.000

LF 0.000 0.00

60.50000 110.000 6,655.00

603-10180

0065 *24 INCH CORRUGATED STEEL PIPE 50.000 30.000

LF 0.000 0.00

77.00000 30.000 2,310.00

603-10240

0070 *18 INCH STEEL END SECTION 14.000 6.000

EACH 0.000 0.00

522.50000 6.000 3,135.00

603-30018

0075 *24 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

645.00000 2.000 1,290.00

603-30024

0080 GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,225.000 0.000

LF 1,015.000 12,789.00

12.60000 1,015.000 12,789.00

606-00301

0081 ADDED ITEM (EACH)/ GUARDRAIL CABLE POST  CMO#2 993.000 0.000

EACH 993.000 106,757.43

107.51000 993.000 106,757.43

900-00007

0082 ADDED ITEM (EACH)/ DRILLED POST HOLES  CMO#2 600.000 0.000

EACH 600.000 11,820.00

19.70000 600.000 11,820.00

900-00007

0085 GUARDRAIL (CABLE) 16,370.000 15,420.000

LF 0.000 0.00

12.63000 15,420.000 194,754.60

606-00701

0090 END ANCHORAGE (CABLE) 2.000 2.000

EACH 0.000 0.00

3,260.00000 2.000 6,520.00

606-01410

0095 MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,750.00000 0.000 0.00

606-01460

0100 END ANCHORAGE (FLARED) 3.000 0.000

EACH 2.000 2,500.00

1,250.00000 2.000 2,500.00

606-02005
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PCN: 14817-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0253-188 ESTIMATE NO: 0006 14:06:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 WIRE ROPE SAFETY FENCE 191,151.000 92,873.000

LF 0.000 0.00

13.31000 92,873.000 1,236,139.63

606-20000

0105 MATERIAL ALLOWANCE WIRE ROPE SAFETY FENCE 0.000

LF 0.000 0.00

8.94000 0.000 0.00

0105 MATERIAL ALLOWANCE WIRE ROPE SAFETY FENCE 98,278.000

LF 0.000 0.00

8.94000 98,278.000 878,605.32

0106 ADDED ITEM (FOOT)/ RESET CABLE GUARDRAIL  CMO#3 6,060.000 0.000

LF 6,060.000 73,689.60

12.16000 6,060.000 73,689.60

900-00012

0110 WIRE ROPE END ANCHORAGE 110.000 74.000

EACH 8.000 15,600.00

1,950.00000 82.000 159,900.00

606-21000

0110 MATERIAL ALLOWANCE WIRE ROPE END ANCHORAGE 0.000

LF 0.000 0.00

1,270.00000 0.000 0.00

0110 MATERIAL ALLOWANCE WIRE ROPE END ANCHORAGE 36.000

EACH -8.000 -10,160.00

1,270.00000 28.000 35,560.00

0111 ADDED ITEM (EACH)/ REMOVE END ANCHOR  CMO#3 2.000 0.000

EACH 2.000 1,640.00

820.00000 2.000 1,640.00

900-00007

0115 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

57,500.00000 1.000 57,500.00

626-00000

0120 *FLAGGING 300.000 54.000

HOUR 0.000 0.00

22.00000 54.000 1,188.00

630-00000

0125 *TRAFFIC CONTROL INSPECTION 70.000 44.000

DAY 8.000 352.00

44.00000 52.000 2,288.00

630-00007
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PCN: 14817-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0253-188 ESTIMATE NO: 0006 14:06:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 *TRAFFIC CONTROL MANAGEMENT 120.000 65.000

DAY 17.000 7,012.50

412.50000 82.000 33,825.00

630-00012

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 14.500

EACH 0.000 0.00

82.50000 14.500 1,196.25

630-80342

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 33.000 16.500

EACH 0.000 0.00

82.50000 16.500 1,361.25

630-80343

0145 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.500

EACH 0.000 0.00

880.00000 1.500 1,320.00

630-80358

0150 *TRAFFIC CONE 800.000 340.000

EACH 0.000 0.00

6.50000 340.000 2,210.00

630-80380

0155 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0160 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016

0165 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0170 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0175 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 14817-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0253-188 ESTIMATE NO: 0006 14:06:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $228,084.03 2,864,501.93CURRENT AMT 3,566,808.19 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0185 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00011

0190 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

620-00020

CAT 0400 $0.00 11,400.00CURRENT AMT 11,400.00 $$

PROJECT TOTAL 228,084.03 $ 2,875,901.93CURRENT AMT 3,578,208.19 $$


